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Gantt Chart

Task Name W1 W2 W3 W4 W5 We W7 W8 W9 W10 W11 W12 W13 W14 W15 Wie W17 W18 W19 W20 W21 )
1. Systems Design EE

2. Network Design / Implementation -----

3. Software Implementation I ---

4. Product Documentation -----__‘

5. Systems Integration I:: _____-

6. Customer Acceptance Test I: [ [

7. Documentation Review | |——l

8. Legacy Interface I N N |
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